

Firm Name: CohnReznick, LLP
 Engagement: New Jersey Transit Emergency Operations Center (EOC)
 For Quarter Ending: 03/31/2020

Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the Disaster Relief Appropriations Act.

| No. | Recipient Data Elements | Response | Comments |
|---------------------------------|---|---|----------|
| A. General Info | | | |
| 1. | Recipient of funding | New Jersey Transit Corporation | |
| 2. | Federal Funding Agency? (e.g. HUD, FEMA) | Federal Transit Administration | |
| 3. | State Funding (if applicable) | Not applicable | |
| 4. | Award Type | Federal Transit Administration- Public Transportation Emergency Relief Program | |
| 5. | Award Amount | \$8,682,000 | |
| 6. | Contract/Program Person/Title | Jignasa Desai-McCleary, Chief of Procurement | |
| 7. | Brief Description, Purpose and Rationale of Project/Program | The EOC will be a pre-identified location for designated NJ TRANSIT personnel and, if required, emergency responders from outside agencies to meet and develop strategies for coping with emergencies and major planned events. A major objective of the EOC will be to support Incident Command (IC). The EOC shall be staffed with the personnel necessary to make emergency management policy decisions. NJ TRANSIT has determined that the EOC will be located at its existing General Office Building (GOB). | |
| 8. | Contract/Program Location | NJ Transit General Office Building Maplewood, New Jersey | |
| 9. | Amount Expended to Date | \$14,020,292.13 For consistency with other Quarterly Reports, the amount reflected in this line reflects the overall expenditure amount for the project as a whole, as opposed to the construction contract being monitored, which is associated with a portion of the overall expenditure figure. | |
| 10. | Amount Provided to other State or Local Entities | None | |
| 11. | Completion Status of Contract or Program | Completed | |
| 12. | Expected Contract End Date/Time Period | Friday, March 24, 2017 (Substantial Completion of Construction) | |
| B. Monitoring Activities | | | |
| 13. | If FEMA funded, brief description of the status of the project worksheet and its support. | Not applicable | |

Firm Name: CohnReznick, LLP
 Engagement: New Jersey Transit Emergency Operations Center (EOC)
 For Quarter Ending: 03/31/2020

Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the Disaster Relief Appropriations Act.

| No. | Recipient Data Elements | Response | Comments |
|-----|---|--|----------|
| 14. | Quarterly Activities/Project Description (include number of visits to meet with recipient and sub recipient, including who you met with, and any site visits warranted to where work was completed) | <p>Preparation and submission of monthly Form E and previous quarter Treasury Report.</p> <p>The remainder of the Integrity Monitor's planned activities have been suspended during the period pending receipt of executed Work authorization No. 1, Revision No. 3 required due to the protracted nature of the engagement as a result of NJ TRANSIT litigation with the prime contractor. On 4/10/20 the fully executed work authorization was received.</p> | |
| 15. | Brief Description to confirm appropriate data/information has been provided by recipient and what activities have been taken to review in relation to the project/contract/program. | <p>CR periodically requests information required as part of our monitoring procedures. Information requested is applicable to the fraud risk areas under our review.</p> <p>NJ Transit continues to gather and provide project close out documentation related to change order, prevailing wages, payment application and contractor DBE submissions.</p> | |
| 16. | Description of quarterly auditing activities that have been conducted to ensure procurement compliance with terms and conditions of the contracts and agreements. | <p>The Integrity Monitor's planned procurement compliance activities have been suspended during the period pending receipt of executed Work authorization No. 1, Revision No. 3 required due to the protracted nature of the engagement as a result of NJ TRANSIT litigation with the prime contractor. On 4/10/20 the fully executed work authorization was received.</p> | |
| 17. | Have payment requisitions in connection with the contract/program been reviewed? Please describe | <p>The Integrity Monitor's planned payment requisition review activities have been suspended during the period pending receipt of executed Work authorization No. 1, Revision No. 3 required due to the protracted nature of the engagement as a result of NJ TRANSIT litigation with the prime contractor. On 4/10/20 the fully executed work authorization was received.</p> | |
| 18. | Description of quarterly activity to prevent and detect waste, fraud and abuse. | <p>The Integrity Monitor's planned activities have been suspended during the period pending receipt of executed Work authorization No. 1, Revision No. 3 required due to the protracted nature of the engagement as a result of NJ TRANSIT litigation with the prime contractor. On 4/10/20 the fully executed work authorization was received.</p> | |
| 19. | Provide details of any integrity issues/findings | None. | |

Firm Name: CohnReznick, LLP
 Engagement: New Jersey Transit Emergency Operations Center (EOC)
 For Quarter Ending: 03/31/2020

Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the Disaster Relief Appropriations Act.

| No. | Recipient Data Elements | Response | Comments |
|-------------------------|---|--|----------|
| 20. | Provide details of any work quality or safety/environmental/historical preservation issue(s). | None. | |
| 21. | Provide details on any other items of note that have occurred in the past quarter | None. | |
| 22. | Provide details of any actions taken to remediate waste, fraud and abuse noted in past quarters | Not applicable | |
| C. Miscellaneous | | | |
| 23. | Attach a list of hours and expenses incurred to perform your quarterly integrity monitoring review | For the period January 1, 2020 through March 31, 2020, the following individuals have expended a total of 6.6 hours: Name Gerard Frech Carolyn Newcomb Anna Fomina No billable expenses were incurred. | |
| 24. | Add any item, issue or comment not covered in previous sections but deemed pertinent to monitoring program. | None | |

Name of Integrity Monitor: CohnReznick, LLP
 Name of Report Preparer: Frank Banda
 Signature: 
 Date: July 1, 2020